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Assignment Overview

In this assignment you will explore the planning process by applying it to a real world analogy: the construction and completion of a house.

Execute

To complete the assignment perform the following steps:

· Determine the appropriate order for the tasks listed here:

a. Construct roof

b. Move in furniture

c. Build foundation

d. Construct exterior walls

e. Add plumbing and electrical

f. Finish interior

g. Construct interior walls

· In a word processing application, such as Microsoft Word, list the tasks in the order that they should be completed and give a brief explanation as to why this is the correct order.

· When your assignment is complete, save your file as firstname_lastname_ week1planning.doc and submit your file to the “Assignments Week 1” Dropbox (online). Onground students: hand in your assignment to the instructor.

· If you are having any problems with this assignment, contact your instructor.
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